COUNTY OF SAN LUIS OBISPO

DEPARTMENT OF GENERAL SERVICES

COUNTY GOVERNMENT CENTEReSAN LUIS OBISPO, CALIFORNIA 93408(805) 781-5200
DUANE P LEIB, DIRECTOR

REQUEST FOR QUALIFICATIONS PS -928

CONSTRUCTION MANAGEMENT SERVICES
NACIMIENTO WATER PROJECT

July 11, 2006

San Luis Obispo County Flood Control and Water Conservation District (District) is designing the $180
million Nacimiento Water Project (Project). The District is currently soliciting statements of
qualifications (SOQs) for professional construction management services (CM services).

Each SOQ shall specify each and every item as set forth in the attached specifications. Any and all
exceptions must be clearly stated in the SOQ. Failure to set forth any item in the specifications without
taking exception may be reason for SOQ rejection. The District reserves the right to reject all SOQs
and to waive any informality/irregularity.

If your firm is interested and qualified, please submit ten (10) hard copies and one CD with a *.pdf soft
copy of your SOQ by 5:00 PM on August 4, 2006.

County of San Luis Obispo
Jack Markey, Central Services
1087 Santa Rosa Street
San Luis Obispo CA 93408

Packages may be obtained by e-mailing your request to Jack Markey, JMarkey@co.slo.ca.us. Please
include your company name, address, phone, fax, and e-mail address, along with the name and
specification number of the RFQ you are requesting.

Questions about the proposal process should be addressed to the undersigned at (805) 781-5905. For
technical questions and information, contact Project Manager John R. Hollenbeck, at (805) 781-1288 or
Project Engineer Christine M. Halley, at (661) 831-8782-Ext 195.

JACK MARKEY
Supervising Buyer
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QUALIFICATIONS SUBMITTAL AND SELECTION

1. All SOQs, consisting of ten (10) copies must be received by mail, recognized carrier, or hand
delivered no later than 5:00 PM on August 4, 2006. Late SOQs will not be considered.

2. All correspondence should be directed to:

San Luis Obispo County
Department of General Services
1087 Santa Rosa Street
San Luis Obispo, CA 93408
ATTENTION: JACK MARKEY
Telephone: (805) 781-5905

3. Costs of preparation of SOQs will be borne by the proposer.
4. ltis preferred that all SOQs be printed on two sides.

5. Short-listing of firms and selection of qualified proposers will be by an approved District procedure
for awarding professional services contracts.

6. This request does not constitute an offer of employment or a contract for services.

7. The District reserves the option to reject any or all SOQs, wholly or in part, received by reason of
this request.

8. The District reserves the option to retain all SOQs, whether selected or rejected.

9. A short-list of qualified firms will be made by a selection panel on the basis of the SOQs as
submitted. The selection panel may deem it necessary to interview applicants. The District retains
the right to interview applicants as part of the selection process and firms will be notified if
interviews are required.

10. The proceedings of the selection panel are confidential and members are not to be contacted by the
proposers.

11. It is anticipated that a short list of qualified firms will be made by late-August 2006. Fee proposals
and a more refined scope from short-listed firms will be due on or about September 8, 2006.
Possible follow-up interviews may be necessary to narrow the selection to the successful firm.
Contract negotiations would soon follow. The firms not selected will receive notification.
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QUALIFICATIONS STATEMENT FORMAT

1. Project Title
Applicant or Firm Name

Project Team
a. Include an organizational chart of the proposed project team.

b. List specific experience of the lead construction manager, who will be in responsible charge
of the work, including individual's name, company affiliation, proposed position, credentials,
and years of experience. Provide similar information for resident manager(s) and other
selected team members with regard to similar construction management services. List a
minimum of three references for similar work for each lead position on the Project team.
The lead construction manager should have a minimum of twenty (20) years of experience
in construction related field activities, either from leading field activities on behalf of an
owner, or leading field activities on behalf of a contractor, or a combination of both.

c. Assign only personnel whose qualifications, background, and experience are commensurate
with the expertise required to accomplish the assigned work.

d. Give name, address, and telephone numbers of the individual to whom correspondence
should be addressed on behalf of the proposed team.

e. List subconsultants, if any, for geotechnical, materials testing, and other specialty services.

4, Experience

Please provide descriptions of up to ten (10) representative projects where the proposed project
team has performed similar services. Information to be provided is to include the following:

¢ Project name and location

e Summary of project

e Your firm’s role in project

¢ Role of the proposed lead construction manager/resident managers(s)
¢ Name and contact information for construction contractor(s)

e Name and contact information for client

e Change order management statistics

o CM statistics (if known), for example, submittal turnaround, RFI turnaround, pay
certificate turnaround, meeting minute turnaround, etc.

e Initially authorized fee and final fee
For construction components that were assigned to firm, provide the following:
e [Initial construction bid amount
e Cost of authorized change orders
e Final construction cost

5. Project Understanding

The District has identified the following issues that are critical to delivery of the Nacimiento
Water Project:

a. Proceed with a design and bidding approach that positions the District to receive the
most favorable construction bid.
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b. Create conditions, wherever possible, for the optimal bid climate. Such conditions may
include assembly of a CM team viewed as reasonable by the construction community.

c. Bring value to the constructability review of the design documents. Give sound direction
and guidance to the District on issues relating to insurance provisions, risk allocation,
and other construction issues. Demonstrate that the CM team is an experienced and fair
leader in CM activities and a leader in the application of the latest technologies
pertaining to the administration of field activities.

d. Reduce potential for construction change orders.
e. Minimize potential for delays.
f. Remain flexible for readily-available materials, especially pipe.

The Consultant’s approaches for addressing these issues should be discussed. Examples and
results should be presented.

6. Project Approach

Elaborate on your firm’s approach to the critical issues listed above and to compliance with the
anticipated scope of work described in a latter section of this request. In particular, describe
how you will staff and coordinate the management of the multiple construction contracts
anticipated for the Project and how your team will serve as a proactive and integrated team
member to the District and the other consultants on the Project (see Exhibit A for Project Team
Organization Chart). Describe your philosophy of interactions with the design engineer and
construction contractors.
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REQUEST FOR QUALIFICATIONS

The District invites Statements of Qualifications (SOQs) for professional construction management
(CM) services for the Nacimiento Water Project (Project). A description of the various project
components follows.

General Information

CM Administration — The Project is currently in the Design Phase. The construction phase is expected
to begin in the first fiscal quarter of 2007/08. The District intends to issue two notices to proceed to the
CM team, one during the Design Phase and one during the Construction Phase.

Project Participants - The San Luis Obispo County Public Works Department is staff to the District and
the Nacimiento Project Commission (Commission) on behalf of the Project Participants (Participants):
City of San Luis Obispo, City of Paso Robles, Atascadero Mutual Water Company, and Templeton
Community Services District. Each Participant has an agreement with the District to design, construct,
and operate the Project.

Disclosure — Any consultant currently engaged on the Project is eligible to submit an SOQ in response
to this solicitation.

Also, the Participants’ agreement with the District contains an “opt-out” clause that provides, in the
event that total project costs exceed an established maximum amount, the Participants with thirty days
to re-confirm participation, or “opt-out” of the Project. Note that award of construction contracts, long-
term debt issuance, and the notice to proceed with CM services during the Construction Phase would
occur after the “opt-out” date.

Governing Authority — The District's Board of Supervisors (Board) is the governing authority of the
Project. The Board makes decisions on all substantive matters affecting the Project, including
execution of the CM services contract and construction agreements. The Board meets regularly
throughout the year.

The Commission includes representatives of the Participants and the District. The Commission meets
the fourth Thursday of even months and is responsible for budget review, issuing administrative policy,
and making recommendations to the Board.

The Technical Support Group (TSG) includes representatives from the Participants and the District to
conduct technical and policy discussions as staff support to the Commission. The TSG meets monthly.

Project Team - The CM firm will work as integral members of the project team (refer to the attached
organization chart, Exhibit A). A brief description of the other team members and their
roles/responsibilities is provided below:

Management Team: Mr. John R. Hollenbeck, PE, is the District's Nacimiento Project Manager.
He is assisted by Mrs. Christine Halley, PE, of TJ Cross Engineers plus District support staff.
Responsibilities include overall design and finance team coordination, Participant
communications (Commission and TSG), schedule tracking, and overall project management.

Design Engineer: Mr. Steve Foellmi, PE, and Mr. Paul Kneitz, PE, lead the Black & Veatch
project design team. Boyle Engineering Corporation holds responsibility for pipeline design;
Geomatrix Consultants is the project geotechnical engineer, and Cannon Associates is the
project surveyor. The Wallace Group is conducting utility research on behalf of the design
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team. Design engineer responsibilities include issuance of design feature standards and
deliverable format; overall project hydraulics and pipe sizing; pipeline surge analysis; start-up
sequencing; preparation of up-front (Division 0) construction contract documents; publication of
standards for technical spec format (Construction Standards Institute format, Division 0 to 16);
and issuance of camera-ready bid documents.

Value Engineering: A Value Engineering session was conducted on the 30-percent design
documentation, draft Preliminary Design Report. The session resulted in some alterations,
which the design engineer is implementing into the 50-percent design submittal. The District
has concluded its Design Phase Value Engineering review of the Project.

Right-of-Way Specialist:  Right-of-Way Specialist, Mrs. Lillian Jewell of Hamner-Jewell
Associates, Inc., corresponds with affected property owners, arranges for design phase property
access, and coordinates title reports, appraisals and offers/acquisition services for affected
properties. Schenberger, Taylor, McCormick & Jecker, along with Reeder, Gilman & Borgquist,
are under contract for appraisal services.

Environmental Consultant: ESA, under the management of Mr. Tom Roberts, performs
environmental services required to initiate construction including: permitting, preparation of all
mitigation plans, communications with regulatory agencies, and construction monitoring plans.
All permit applications were submitted as of April 2006.

Legal Support: Legal support for the Project is provided through the County Counsel’s office.

Finance Team: The District has Public Financial Management under contract to provide
consulting services for revenue bonds to finance the Project. Bond counsel is Fulbright &
Jaworski and the Project underwriter is UBS Financial Services, Inc.

Professional Services Agreement - The CM team will be expected to provide insurance coverage, as
shown in the attached sample Contract for Special Services by Independent Contractor, Exhibit B.
The CM team will be expected to execute an agreement substantially similar to the attached sample.
The District intends to assign the Environmental Monitoring Agreement (procured separately by the
District) to the CM team, as outlined in the sample agreement.

District-Furnished Data — Interested CM teams are invited to review background information regarding
the Project at the following locations:

» Project web site — www.NacimientoProject.org

» ESA'’s ftp site where the environmental permits are stored. Access to the site is:
ftp://ftp.esassoc.com/Nacimiento/Permit%20Package/
= user name: ftpguest
=  password: esaguest

» Copies of the following design related documents are available for purchase at
Staples The Office Superstore at 2950 Broad Street in San Luis Obispo. Their telephone
number is (805) 782-9881. You may call and arrange for copy or copies to be made and
shipped to you at your expense using a credit card.

o Draft Preliminary Design Report (main volume only) representing the 30-Percent Design
prior to the Value Engineering Study, dated February 22, 2006. See Exhibit G for a
copy of the Table of Contents.

o The 30-Percent level design drawings, February 22, 2006 (these drawings are scanned
and included in the attached CD as pdf files).

o The Value Engineering Report, March 23, 2006. See Exhibit G for a copy of the Table
of Contents.
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Design Engineer's Support During Construction — Although the Construction Phase services for the

designers have not been fully defined and agreed to at the time of the publishing of this RFQ, the
design engineer’s scope of work to support the Project during construction shall include the following:

» Engineer shall assist the District with the bidding phase of the Project by providing the
following services for each construction contract (Bid Packages 1 through 8):

O

O

O

Early outreach to contractors to alert them of the project (i.e., advanced project
advertisement).

Advise District on timing of bid dates to 1) minimize bid date conflicts, and 2) stagger bid
openings to promote competitive pricing.

Assist District staff in conducting the pre-bid conference.

Respond to bid inquiries generated by bidders during the bid period.
Prepare contract addenda as needed.

Attend bid opening, and assist District with bid review.

» Engineer shall prepare conformed contract documents for each bid package by
incorporating addenda items into the bid documents. Engineer shall provide one (1)
camera-ready set of drawings and specifications, conformed to addenda issued during the
bid phase, for each construction contract.
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Description of the Nacimiento Water Project

The Nacimiento Water Project (Project) is a proposed regional conveyance facility that will deliver up to
15,750 acre feet per year of raw water from Lake Nacimiento to communities throughout San Luis
Obispo County. At this time, the following agencies have agreements to participate in the Project at the
levels indicated:

City of el Paso de Robles 4000 acre feet per year or afy)

(
Templeton Community Services District (250 afy)
Atascadero Mutual Water Company (2000 afy)
City of San Luis Obispo (3380 afy)

The San Luis Obispo County Flood Control & Water Conservation District (District) is the lead agency
for the Project. The Project’s Environmental Impact Report (EIR) was certified by the Board in January
2004. Facility design is based on the project description (raw water deliveries) included with that
document.

The project consists of approximately 45 miles of pipe ranging from 12” to 36” in diameter, three (3)
storage tank sites, three (3) pump stations, an intake facility at Nacimiento Lake and appurtenances.
The Project infrastructure is subdivided into various reaches identified as “Units” having alphanumeric
identifiers. The Unit Map (Exhibit C) depicts the Project’s subdivisions and the units are described in
attached Exhibit D." The design team is working on the 50-percent progress submittal now and all
permit applications have been submitted. Encroachment permits for the railroad and State highway
department are pending.

Estimated construction cost is about $150 million? and the current plan for organization of construction
contracts for the Project is as follows:

Specification No. | Approximate Units Description Approximate Value
Bid Timing Covered (June 2008%)

300187.08-01 Mar 07 A Intake Underground Work $16.3M
300187.08-02 Jun 07 A, A1, B, F1, | Pump Stations, Tanks, $38.5M

F2, G2, T2, | Communications, SCADA

T4, T6, and

T11

300187.08-03 Apr 07 A, A1, C, C1 | Pipeline $50.0M
300187.08-04 Apr 07 D,E, F Pipeline $25.6M
300187.08-05 Apr 07 G, G1, H1 Pipeline $19.6M

! Both the Unit Map and the unit descriptions reflect the relocated middle pump station from Camp Roberts to a location
south of Paso Robles. This relocation occurred as an outcome of the Value Engineering review of the 30-percent design
submittal and is not reflected in the 30-percent design drawings dated February 2006.

? June 2008 dollars, including contingency. Represents the engineer’s opinion of probable cost, and added costs for turnout
river crossings and for Fiber Optic communications.
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The successful CM firm will be expected to provide coordinated administration of all of the Project-
related construction contracts. Furthermore, at this time, there are two possible non-Project activities
that are being planned for construction simultaneously with the Project. They are:

» The City of Paso Robles plans to install approximately 12,000 feet of gravity sewerline in
North and South River Roads (within Unit C1), along the same corridor as the proposed
Nacimiento pipeline. In an effort to minimize impact on this public road, the City will provide
plans, specifications, and estimates for that work and it will be included in the Nacimiento
Project bid documents. The successful CM firm will provide construction management
services associated with that sewerline construction.

» The District plans to construct a flood control channel parallel to the pipe within Unit G near
the community of Santa Margarita. In an effort to minimize impact on this community, the
District’s Design Division will provide plans, specifications, and estimates for that work and it
will be included in the Nacimiento Project bid documents. The successful CM firm will
provide construction management services associated with that construction.

Anticipated Scope of Work for CM Services

The Consultant shall provide CM services as generally described in this section. The CM team will
have responsibility for overall administration of the multiple construction contracts as listed in the
previous section, as well as the coordinated Paso Robles sewerline construction. The design
consultant, Black & Veatch, will be providing submittal review of certain technical submittals and other
design support services during the construction phase. The CM scope of work is to encompass the
following:

» At the 90-percent design progress point, receive a copy of the 90-percent construction
documents, including cost estimate and construction schedule, and conduct a constructability
review of the proposed bid packages. The constructability review is to include review of the
District’s Division 0 up-front contract documents as well as the draft plans and specifications, bid
forms, measurement and payment sections, and other pertinent sections. The CM team is to
prepare a report advising the District on suggested revisions to the draft bid packages that
advance toward the District goals of positioning to receive the most favorable construction bids;
creating conditions for the optimal bid climate, reducing the potential for construction change
orders, minimizing the potential for delays, and remaining flexible for readily-available materials,
especially pipe. The CM firm shall also identify any data gaps or knowledge gaps that could
introduce risk (eg. construction, financial, schedule, etc.) to the Project. The report should
contain all comments that the designers can review and use to implement the final edits to the
construction documents they are producing.

» A minimum of two Contractor Orientation Workshops are planned. The CM firm, working with
the design engineers and the District, will be engaged in a coordinated effort to prepare for and
conduct these workshops. The intent of the workshops is to share Project related design and
construction issues with the construction community in a proactive setting to educate
contractors of the Project’s layout, bid packaging, risk allocation, schedule, and engineer’s
opinion of probable cost. These workshops are envisioned to be interactive with a dual flow of
information between the District and the Contractors.

» Attend site visits jointly with the District and design engineer. Schedule and attend the pre-bid
meetings and review the minutes of the meetings prepared by the design engineer. Evaluate
the responsiveness of each bid received.
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» Provide full-service construction management services for the multiple proposed construction
contracts to include:

Revised July 10, 2006

Evaluate contractor bids and recommend award of each contract.

Issuance of Notices of Award, coordinate construction contracts execution, and issuance of
Notices to Proceed.

Maintenance of construction schedule and status reporting. Prepare monthly progress reports
that include a comprehensive description of the prior month’s main accomplishments and current
construction activities. Representative photographs shall be included within the progress report.
A summary report shall also be generated that can be shared with members of the Governing
Authority, and also posted to the Project’s web site.

Attend Technical Support Group meetings (monthly) and Nacimiento Project Commission
meetings (bi-monthly) to present construction status.

Review and evaluate contractor work plans, schedules, budgets and cash flow projections. Lead
the evaluation of value engineering proposals submitted by construction contractors.

Resident management for supervision of the construction of engineering structures, including
inspection services of all construction activity. Inspection services are also to encompass
environmental monitoring during construction as stipulated in the Project EIR and in permits.
Environmental monitoring shall include project biologists, Certified Industrial Hygenist, qualified
Restoration Biologist, Native Plant Horticulturalist, paleontological and Native American monitors.
CM team is to inspect, monitor and document the activities of contractors, subcontractors and
suppliers to ensure compliance with the requirements of contract documents. Key activities may
require full time inspection by qualified inspectors.

CM services are to include materials testing and installation testing (i.e. earthwork, concrete,
coating systems, cathodic protection, electrical testing (both high and low voltage AC, and control
voltages), welding, pipeline hydrostatic test witnessing, pipeline coating inspections, etc.) for
compliance with project specifications. Coordinate sub-consultant, testing and specialty services.

Construction trailers/housing equipped with office equipment, communications equipment,
storage, lighting, etc. for the CM team. Furnish all vehicles, testing laboratory, and field testing
equipment, high-speed internet computers and ancillary hardware and software to provide
suitable facilities for CM’s staff. Arrangements are underway to house the contractors’ and CM
team’s construction trailers at the Atascadero MWC yard in Atascadero. This will be confirmed
prior to the short listed firm’s submittal of the fee proposals.

Provide an office for the District’'s Project Manager expected to be used on a part-time basis each
week. Office shall include phone, computer with internet access (or possibly docking station for
Project Manager’s laptop), and other furniture. The Project Manager shall have access to the
CM’s electronic equipment such as, FAX machine, printer, copier, computer servers, etc.

Provide an office for full-time design team liaison(s). The office should accommodate up to two
people and be equipped with high-speed internet connections, telephone, and furniture. The
design team liaison(s) will provide their own computers but shall have access to the CM'’s
electronic equipment such as, FAX machine, printer, copier, computer servers, etc.

Provide a vehicle to the District for use by the Project Manager. The use period is expected to
extend from mid-2007 to mid-2011. A late model Ford Expedition 4x4, automatic or similar
vehicle approved by the Project Manager, is satisfactory. Use of the vehicle would be included in
the District’s insurance coverage.

Provide clerical, receptionist, filing and all other administrative and office support services for CM
staff support. Prepare project-related invoices for CM services.

Create the document-control filing system for the Project during the Construction Phase. The
current filing system used by the District is an extension of the designer’s filing system and the
District expects to build off of this into the construction phase; however, the CM firm’s
recommendation for the Document-Control System is encouraged. Refer to Exhibit E for the
latest master filing list.
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Schedule, host, and participate in environmental education programs for construction personnel.
Program instruction by qualified CM team member.

Submittal logging and review. Note that the Black & Veatch team will remain under contract for
submittal review and response to Requests for Information.

Schedule and participate in preconstruction and regular meetings with contractors and District
staff regarding construction issues, progress reporting, interpretation of plans and specifications,
and contractor performance.

Inspect construction activities and provide management and oversight services to ensure that
contractors’ work is performed in accordance with construction plans and specifications, and is
consistent with the intent of the design. Interface with the design engineer for resolution of
technical issues, processing of change order requests or design changes to suit actual conditions
encountered in the field. Maintain construction site daily records. Review all contractor reports
and records, including shift reports, daily material placement reports, daily progress reports, and
job safety reports.

Provide in-plant inspections of pipe material, pumps and motors, tank fabrication, etc. and
prepare reports of the daily inspection findings. Observe the fabrication, witness the testing, and
ensure proper calibration and operation of all testing equipment at the place of manufacture of
valves, gates, pipe, and other items identified by the District. Submit written inspection reports.

Review pay requests submitted by all contractors and issue pay certificates to the District.

Identify, prepare, log, monitor and negotiate all contractor or District initiated claims, changes,
extra work, and change orders. Prepare independent cost estimates, change order justification,
and recommend action on all change order requests. Prepare necessary change orders for all
construction contracts. Black & Veatch will remain under contract to provide technical assistance
in change order preparation.

CM shall implement procedures for the systematic and timely completion, start-up and testing,
acceptance and transfer of all facilities constructed, as well as the closeout of all contracts.
Prepare detailed project punch lists toward closeout of the project.

Take the lead in negotiating and closing out construction contracts. Verify that all project
payments have been made to the contractors and that all required releases have been obtained.
Prepare final change orders as required. Finalize and certify that the project record drawings are
complete and accurate including stamp and original signature of a Professional Engineer licensed
in California. Organize, bind, and submit all project documents to the District.

Prepare and submit final Construction Summary Reports for each contract, but all shall be
integrated into a single report. The report shall be well organized and serve as a future historic
document on the Project. Hard bound copies shall be prepared for distribution to the District’s
Governing Authority, the Participants Governing Authority, the firms involved in the Project, the
local and state libraries, and other management level distribution.

Provide other miscellaneous specialty services as required during construction such as, witness
and evaluation of electrical instrumentation, controls, fiber optic cable, water quality, corrosion
control, noise and air quality monitoring services, geotechnical, structural, civil design and other
technical specialties.

» CM team is responsible for document control and is expected to maintain a log of all
correspondence submitted by the construction contractors and the responses applicable to that
correspondence. Manage the receipt, logging, control, tracking and timely processing of all

technic

al documents, shop drawings, submittals, manuals, and samples received as part of the

construction. Review shop drawings and submittals, including the evaluation of construction

schedu
review.

les, and where applicable analyze and submit reports to the District/design engineer for

» Review and provide written responses to contractor Requests for Information (RFI's).
Responses to requests for information that require changes to the design require prior approval
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from the District and design engineer. Maintain up-to-date, secured, marked-up prints of
construction drawings showing all field changes and as-built conditions. Maintain an up-to-date,
secured, conformed copy of all construction contracts, including all approved modifications and
changes.

CM team is to recommend a dispute resolution approach for the Nacimiento Water Project and
to adhere to the adopted approach on District’'s behalf.

CM team is to recommend a means of keeping the public informed as to the status of the
various construction activities and to maintain that communications link throughout the active
construction phase.

Provide assistance in answering contractor, District, or landowner questions during project
bidding and construction.

Project Budget

The estimated construction cost for the project is $145 million based on the Draft Preliminary
Engineering Report (30-percent design) dated February 22, 2006, prepared by Black & Veatch. Since
that report was published, about $5 million worth of items have been added to the Project’s construction
budget, bringing the estimated total to nearly $150 million. The total project budget, known as the
Nacimiento Project Construction Cost, is estimated at $180 million, which includes the construction
costs and other project related costs during the Design Phase.

Schedule

Exhibit F presents the anticipated schedule through the issuance of construction bid packets. The
Construction Phase is expected to extend from Fall 2007 to end of 2010.

Consultant Selection Criteria

A selection panel will evaluate the SOQs. Important criteria are:

1.

Qualifications and experience with similar multiple construction
contracts of lead construction manager and resident managers 40%

Approach to addressing critical project issues 30%

Firm’s experience with construction management team and client
references (both firm and personnel references) 20%

Communications plan among resident managers, construction contractors,
the District, Participants, and with the public 10%

Revised July 10, 2006 12



